
Activity ID Activity Name Orig Dur
Remain 
Dur % Complt Start Finish Actual Start Actual Finish

Bunker Hill CTP Working 1078 1038 02‐Feb‐17 A 3‐May‐21 2‐Feb‐17
  BH‐1050 Proposed contract duration (calendar days) 1517 1494 0% 02‐Feb‐17 A 3‐May‐21 2‐Feb‐17
  BH‐1070 Notice To Proceed (Start Project Contract Mileston 0 0 100% 02‐Feb‐17 A 2‐Feb‐17
  BH‐2440 Design Phase Hammock 228 233 0% 13‐Feb‐17 A 7‐Mar‐18 13‐Feb‐17
  BH‐3120 2017 Spring Freshet 22 22 0% 01‐May‐17* 31‐May‐17
  0001 ‐ Engineering, Design, Geotechnical, Survey, and Services D 1078 1036 02‐Feb‐17 A 29‐Apr‐21 2‐Feb‐17
    Preconstruction Submittals 1078 1036 02‐Feb‐17 A 29‐Apr‐21 2‐Feb‐17
      BH‐3200 Post award/partnering conference 2 0 100% 01‐Mar‐17 A 02‐Mar‐17 A 1‐Mar‐17 2‐Mar‐17
      BH‐1320 Initial Dgn Coordination Meeting 1 0 100% 03‐Mar‐17 A 03‐Mar‐17 A 3‐Mar‐17 3‐Mar‐17
      Package 1 ‐ Upgraded CTP/GWCS Process and Major Equipmen 40 28 07‐Mar‐17 A 10‐May‐17 7‐Mar‐17
        BH‐7890 Prep Intermed ‐ Dgn Pkg 1 27 8 40% 07‐Mar‐17 A 12‐Apr‐17 7‐Mar‐17
        BH‐7900 AMEC Rnd 1 QC ‐ Dgn Pkg 1 5 5 0% 13‐Apr‐17 19‐Apr‐17
        BH‐7910 AMEC Rnd 1 Revs ‐ Dgn Pkg 1 5 5 0% 20‐Apr‐17 26‐Apr‐17
        BH‐7920 Subm Intermed ‐ Dgn Pkg 1 1 1 0% 26‐Apr‐17 26‐Apr‐17
        BH‐7930 Govt Review Intermed ‐ Dgn Pkg 1 14 14 0% 27‐Apr‐17 10‐May‐17
      Construction Contracts ‐ tender/award ‐ Preliminary 16 16 3‐Apr‐17 24‐Apr‐17
        BH‐7120 Prelim Surveyor (Record Survey) 16 16 0% 3‐Apr‐17 24‐Apr‐17
      Key Personnel 35 0 02‐Feb‐17 A 23‐Feb‐17 A 2‐Feb‐17 23‐Feb‐17
        BH‐1020 Subm Key Personnel names and quals 14 0 100% 02‐Feb‐17 A 22‐Feb‐17 A 2‐Feb‐17 22‐Feb‐17
        BH‐1060 Govt Revw & Appr ‐ Key Personnel 30 0 100% 23‐Feb‐17 A 23‐Feb‐17 A 23‐Feb‐17 23‐Feb‐17
      Project Schedule 76 20 02‐Feb‐17 A 1‐May‐17 2‐Feb‐17
        BH‐1030 Prep preliminary 90‐day schedule 15 0 100% 02‐Feb‐17 A 23‐Feb‐17 A 2‐Feb‐17 23‐Feb‐17
        BH‐1040 Prep draft project schedule 32 0 100% 02‐Feb‐17 A 24‐Feb‐17 A 2‐Feb‐17 24‐Feb‐17
        BH‐1045 Subm draft project schedule 1 0 100% 20‐Feb‐17 A 27‐Feb‐17 A 20‐Feb‐17 27‐Feb‐17
        BH‐1035 Subm 90‐day schedule 1 0 100% 23‐Feb‐17 A 23‐Feb‐17 A 23‐Feb‐17 23‐Feb‐17
        BH‐2410 Govt Revw of draft project schedule 30 0 100% 27‐Feb‐17 A 28‐Feb‐17 A 27‐Feb‐17 28‐Feb‐17
        BH‐2670 Prep resp to Sched comments 7 0 100% 06‐Mar‐17 A 28‐Mar‐17 A 6‐Mar‐17 28‐Mar‐17
        BH‐2420 Prep revised initial project schedule 15 0 100% 07‐Mar‐17 A 30‐Mar‐17 A 7‐Mar‐17 30‐Mar‐17
        BH‐2425 Subm revised initial project schedule 1 0 100% 31‐Mar‐17 A 31‐Mar‐17 A 31‐Mar‐17 31‐Mar‐17
        BH‐2675 Subm resp to Sched comments 1 0 100% 31‐Mar‐17 A 31‐Mar‐17 A 31‐Mar‐17 31‐Mar‐17
        BH‐3260 Govt Revw of final project schedule 30 30 0% 1‐Apr‐17 30‐Apr‐17
        BH‐2430 Project schedule approved  (154 Calendar Days fro 0 0 0% 1‐May‐17
      Certificates of Insurance 23 0 02‐Feb‐17 A 05‐Mar‐17 A 2‐Feb‐17 5‐Mar‐17
        BH‐1390 Subm certificates of insurance 1 0 100% 02‐Feb‐17 A 02‐Feb‐17 A 2‐Feb‐17 2‐Feb‐17
        BH‐7170 Govt Revw and apprv of COI 30 0 100% 03‐Feb‐17 A 05‐Mar‐17 A 3‐Feb‐17 5‐Mar‐17
      Surety Bonds 1078 1036 02‐Feb‐17 A 29‐Apr‐21 2‐Feb‐17
        BH‐1400 Subm surety bonds 1 0 100% 02‐Feb‐17 A 02‐Feb‐17 A 2‐Feb‐17 2‐Feb‐17
        BH‐1900 Bond coverage period 1077 1036 0% 02‐Feb‐17 A 29‐Apr‐21 2‐Feb‐17
      Abbreviated AHA for Site Survey/Geotechnical Investigation 19 12 02‐Mar‐17 A 18‐Apr‐17 2‐Mar‐17
        BH‐9000 Prep Abbreviated AHA 19 2 100% 02‐Mar‐17 A 4‐Apr‐17 2‐Mar‐17
        BH‐9015 Subm Abbreviated AHA 1 1 100% 4‐Apr‐17 4‐Apr‐17



        BH‐9005 Govt Revw of Abbreviated AHA 14 14 0% 5‐Apr‐17 18‐Apr‐17
        BH‐9010 Abbreviated AHA approved 0 0 0% 18‐Apr‐17
      Abbreviated APP for Site Survey/Geotechnical Investigation 33 12 24‐Feb‐17 A 18‐Apr‐17 24‐Feb‐17
        BH‐1350 Prep Abbreviated APP 19 2 100% 24‐Feb‐17 A 4‐Apr‐17 24‐Feb‐17
        BH‐1355 Subm Abbreviated APP 1 1 100% 4‐Apr‐17 4‐Apr‐17
        BH‐1360 Govt Revw of Abbreviated APP 14 14 0% 5‐Apr‐17 18‐Apr‐17
        BH‐1490 Abbreviated APP approved 0 0 0% 18‐Apr‐17
      Emergency Response and Disaster Recovery Plan ‐ 2017 30 30 3‐Apr‐17 14‐May‐17
        BH‐1430 Prep Emergncy Resp & Disaster Recov Plan 10 10 0% 3‐Apr‐17 14‐Apr‐17
        BH‐1435 Subm EmerRes and DisRec plan 1 1 0% 14‐Apr‐17 14‐Apr‐17
        BH‐2900 Govt Revw of EmerRes and DisRec plan 30 30 0% 15‐Apr‐17 14‐May‐17
      Filter Pilot Test 80 80 3‐Apr‐17 25‐Jul‐17
        BH‐8885 Prepare Filter Pilot Test Plan 80 80 0% 3‐Apr‐17 25‐Jul‐17
      Spill Prevention Control and Countermeasure Plan ‐ 2017 10 10 3‐Apr‐17 14‐Apr‐17
        BH‐1440 Prep SPCC plan 10 10 0% 3‐Apr‐17 14‐Apr‐17
      Stormwater Pollution Prevention Plan ‐ 2017 10 10 3‐Apr‐17 14‐Apr‐17
        BH‐1180 Prep SWPPP 10 10 0% 3‐Apr‐17 14‐Apr‐17
      Contractor Quality Control (CQC) Plan 2017 33 33 3‐Apr‐17 17‐May‐17
        BH‐1130 Prep CQC 2017 (15 Days from NTP) 11 11 0% 3‐Apr‐17 17‐Apr‐17
        BH‐1135 Subm CQC 2017 (15 Days from NTP) 1 1 0% 17‐Apr‐17 17‐Apr‐17
        BH‐2630 Govt Revw of CQC 2017 30 30 0% 18‐Apr‐17 17‐May‐17
      Design Quality Control (DQC) Plan 45 3 02‐Feb‐17 A 5‐Apr‐17 2‐Feb‐17
        BH‐7180 Prep DQC (15 Days from NTP) 14 0 100% 02‐Feb‐17 A 22‐Feb‐17 A 2‐Feb‐17 22‐Feb‐17
        BH‐7185 Subm DQC (15 Days from NTP) 1 0 100% 22‐Feb‐17 A 22‐Feb‐17 A 22‐Feb‐17 22‐Feb‐17
        BH‐7190 Govt Revw of DQC 22 0 100% 23‐Feb‐17 A 16‐Mar‐17 A 23‐Feb‐17 16‐Mar‐17
        BH‐7195 Incorporate Govt comments, Subm Final DQC 6 0 100% 17‐Mar‐17 A 24‐Mar‐17 A 17‐Mar‐17 24‐Mar‐17
        BH‐7200 Govt Revw of R1 DQC 14 5 0% 25‐Mar‐17 A 5‐Apr‐17 25‐Mar‐17
        BH‐7210 DQC approved 0 0 0% 5‐Apr‐17
      Quality Assurance Project Plan (QAPP) 25 22 02‐Mar‐17 A 12‐May‐17 2‐Mar‐17
        BH‐1240 Prep QAPP 5 0 100% 02‐Mar‐17 A 30‐Mar‐17 A 2‐Mar‐17 30‐Mar‐17
        BH‐3050 Govt Revw of QAPP 30 30 0% 31‐Mar‐17 A 12‐May‐17 31‐Mar‐17
        BH‐1245 Subm QAPP 1 0 100% 31‐Mar‐17 A 31‐Mar‐17 A 31‐Mar‐17 31‐Mar‐17
      Submittal Register 49 10 02‐Feb‐17 A 15‐Apr‐17 2‐Feb‐17
        BH‐7310 Prep Submtal register (30 Days from NTP) 29 0 100% 02‐Feb‐17 A 17‐Mar‐17 A 2‐Feb‐17 17‐Mar‐17
        BH‐7320 Govt Revw & Apprv of Submtal register 30 15 0% 27‐Mar‐17 A 15‐Apr‐17 27‐Mar‐17
        BH‐7315 Subm Submittal Reg (30 Days from NTP) 1 0 100% 27‐Mar‐17 A 27‐Mar‐17 A 27‐Mar‐17 27‐Mar‐17
      Recommissioning and Demolition Plan 74 74 3‐Apr‐17 17‐Jul‐17
        BH‐1420 Prep recommiss & demo plan 74 74 0% 3‐Apr‐17 17‐Jul‐17
      Staffing Plan 43 43 3‐Apr‐17 1‐Jun‐17
        BH‐1450 Prep staffing plan 43 43 0% 3‐Apr‐17 1‐Jun‐17
      Field Sampling Plan 43 43 3‐Apr‐17 1‐Jun‐17
        BH‐1460 Prep field sampling plan 43 43 0% 3‐Apr‐17 1‐Jun‐17
      Geotechnical Investigation Work Plan 43 0 02‐Feb‐17 A 31‐Mar‐17 A 2‐Feb‐17 31‐Mar‐17



        BH‐9245 Prep a Geotech Investigation Work Plan 36 0 100% 02‐Feb‐17 A 02‐Mar‐17 A 2‐Feb‐17 2‐Mar‐17
        BH‐9250 Subm a Geotech Investigation Work Plan 1 0 100% 03‐Mar‐17 A 03‐Mar‐17 A 3‐Mar‐17 3‐Mar‐17
        BH‐9255 Govt Revw Geotech Investigation Work Plan 10 0 100% 06‐Mar‐17 A 31‐Mar‐17 A 6‐Mar‐17 31‐Mar‐17
      O&M Philosophy 43 43 25‐Apr‐17 23‐Jun‐17
        BH‐7720 Prep a draft O&M Philosophy 43 43 0% 25‐Apr‐17 23‐Jun‐17
      Initial Transition Plan 45 6 02‐Feb‐17 A 10‐Apr‐17 2‐Feb‐17
        BH‐1470 Prep initial transition plan 36 0 100% 02‐Feb‐17 A 24‐Mar‐17 A 2‐Feb‐17 24‐Mar‐17
        BH‐1475 Subm initial transition plan 1 0 100% 27‐Mar‐17 A 27‐Mar‐17 A 27‐Mar‐17 27‐Mar‐17
        BH‐3020 Govt Revw of initial transition plan 14 10 0% 28‐Mar‐17 A 10‐Apr‐17 28‐Mar‐17
        BH‐3040 Initial transition plan approved (60 Calendar Days  0 0 0% 10‐Apr‐17
      USACE BIM Project Execution Plan 82 82 3‐Apr‐17 27‐Jul‐17
        BH‐3150 Prep USACE BIM project execution plan 82 82 0% 3‐Apr‐17 27‐Jul‐17
    Test Reports 1021 1021 24‐Apr‐17 29‐Apr‐21
      Discharge Monitoring Reports 1021 1021 24‐Apr‐17 29‐Apr‐21
        BH‐5050 Prep monthly DMRs 1021 1021 0% 24‐Apr‐17 29‐Apr‐21
        BH‐5055 Subm monthly DMRs 750 750 0% 25‐Apr‐17 7‐Apr‐20
  0007 ‐ Transition of Central Treatment Plant from Existing Opera 62 22 02‐Feb‐17 A 3‐May‐17 2‐Feb‐17
    Transition of Central Treatment Plant from Existing Operator 62 22 02‐Feb‐17 A 3‐May‐17 2‐Feb‐17
      BH‐2250 Transition of central treatment plant and mine wa 17 10 40% 20‐Mar‐17 A 24‐Apr‐17 20‐Mar‐17
      BH‐2255 Submit Notice of Transition Complete 1 1 0% 24‐Apr‐17 24‐Apr‐17
      BH‐3220 Transfer Ops Exist CTP to Contr 0 0 0% 3‐May‐17
      Activity Hazard Analysis (AHA) ‐ O&M 33 22 06‐Mar‐17 A 2‐May‐17 6‐Mar‐17
        BH‐8805 Prepare AHA CTP O&M 15 1 100% 06‐Mar‐17 A 3‐Apr‐17 6‐Mar‐17
        BH‐8810 Submit AHA CTP O&M 1 1 100% 4‐Apr‐17 4‐Apr‐17
        BH‐8815 Govt Revw AHA CTP O&M 28 28 0% 5‐Apr‐17 2‐May‐17
      Accident Prevention Plan (APP) ‐ O&M 33 22 06‐Mar‐17 A 2‐May‐17 6‐Mar‐17
        BH‐8820 Prepare APP CTP O&M 15 1 100% 06‐Mar‐17 A 3‐Apr‐17 6‐Mar‐17
        BH‐8825 Submit APP CTP O&M 1 1 100% 4‐Apr‐17 4‐Apr‐17
        BH‐8830 Govt Revw APP CTP O&M 28 28 0% 5‐Apr‐17 2‐May‐17
      Site Safety and Health Plan (SSHP) ‐ O&M 33 22 06‐Mar‐17 A 2‐May‐17 6‐Mar‐17
        BH‐8835 Prepare SSHP CTP O&M 15 1 100% 06‐Mar‐17 A 3‐Apr‐17 6‐Mar‐17
        BH‐8840 Submit SSHP CTP O&M 1 1 100% 4‐Apr‐17 4‐Apr‐17
        BH‐8845 Govt Revw SSHP CTP O&M 28 28 0% 5‐Apr‐17 2‐May‐17
      Contractor Quality Control (CQC) Plan ‐ O&M 60 4 02‐Feb‐17 A 6‐Apr‐17 2‐Feb‐17
        BH‐8850 Prepare CQC CTP O&M 36 0 100% 02‐Feb‐17 A 24‐Mar‐17 A 2‐Feb‐17 24‐Mar‐17
        BH‐8855 Submit CQC CTP O&M 1 0 100% 24‐Mar‐17 A 24‐Mar‐17 A 24‐Mar‐17 24‐Mar‐17
        BH‐8860 Govt Revw CQC CTP O&M 30 0 100% 27‐Mar‐17 A 30‐Mar‐17 A 27‐Mar‐17 30‐Mar‐17
        BH‐8865 Resp to Comment CTP O&M 3 0 100% 31‐Mar‐17 A 3‐Apr‐17 31‐Mar‐17
        BH‐8870 Subm Resp CQC CTP O&M 1 1 0% 3‐Apr‐17 3‐Apr‐17
        BH‐8875 Prep R1 CQC ‐ CTP O&M 3 3 0% 4‐Apr‐17 6‐Apr‐17
        BH‐8880 Subm R1 CQC ‐ CTP O&M 1 1 0% 6‐Apr‐17 6‐Apr‐17
  0008 ‐ Interim Operations 251 251 3‐May‐17 2‐May‐18
    Interim Operations 251 251 3‐May‐17 2‐May‐18



      BH‐1570 Year 1 Interim ops ‐ exist CTP 251 251 0% 3‐May‐17 2‐May‐18
  0011 ‐ Ground Water Flow Model Calibration and Groundwater C 47 43 27‐Mar‐17 A 6‐Jun‐17 27‐Mar‐17
    0011A ‐ Ground Water Flow Model Calibration 47 43 27‐Mar‐17 A 6‐Jun‐17 27‐Mar‐17
      BH‐2180 Convert existing MicroFEM model to MODFLOW & 47 43 20% 27‐Mar‐17 A 6‐Jun‐17 27‐Mar‐17
  0013 ‐ As‐Built Drawings and Specifications 20 20 3‐Apr‐17 28‐Apr‐17
    As‐Built Record of Equipment and Materials 20 20 3‐Apr‐17 28‐Apr‐17
      BH‐2320 Prep record of equipment and materials used on t 20 20 0% 3‐Apr‐17 28‐Apr‐17
      BH‐2325 Subm record of equipment and materials used on  1 1 0% 28‐Apr‐17 28‐Apr‐17
  0015 ‐ Hydrated Lime 166 166 25‐Apr‐17 20‐Dec‐17
    Hydrated Lime 166 166 25‐Apr‐17 20‐Dec‐17
      BH‐7380 Hydrated Lime 2017 166 166 0% 25‐Apr‐17 20‐Dec‐17


